

THE RAMO-WOOLDRIDGE CORPORATION

Approved For Release 2003/01/30 : CIA-RDP81B00878R001400080163-4
1820 Bellanca Avenue • Los Angeles 45, California

Phone ORegon 8-0311

STATINTL

V
E
N
D
O
R



CIA-RDP81B00878R001400080163-4

DATE **3/19/56**

CHANGE NO. **1**

CHANGE AFFECTS **25-17435 - Work Release #**

PURCHASE ORDER NO.

PURCHASE REQ. NO.

22890, 24231

EFFECTIVE DATE OF CHANGE
(Same As Above If Not Shown)

3/13/56

FILE

Terms and conditions of our original order are not affected by this change except as noted hereon.

Purchase
Order

CHANGE NOTICE

CHANGE
AFFECTS:

PRICE ☐
TERMS ☐

DELIVERY ☒
QUANTITY ☐

DESCRIPTION ☒
OTHER ☐

| ITEM | QUAN. | CHANGE FROM | ITEM | QUAN. | CHANGE TO |
|---|-------|--|---|-------|--|
| | | To cover the cost of fabricating the following parts and/or assemblies on a time and material basis at a total cost not to exceed \$350.00 | | | To cover the cost of fabricating the following parts and/or assemblies on a time and material basis at a total cost not to exceed \$350.00 |
| 1 | 10 | 50419601 Bracket. Complete to B/P no Rev. dated 3/6/56 | 1 | 10 | 50419601 Bracket. Complete to B/P Rev. "A" dated 3/14/56. |
| 2 | 10 | 50419594 #1 Tap Capacitor. Complete to B/P No. Rev. dated 3/6/56. | 2 | 10 | 50419594 #1 Tap Capacitor. Complete to B/P Rev. "A" dated 3/14/56 |
| 3 | 10 | 50419595 #2 Tap Capacitor. Complete to B/P No Rev. dated 3/6/56. | 3 | 10 | 50419595 #2 Tap Capacitor. Complete to B/P Rev. "A" dated 3/14/56. |
| | | | Price remains the same | | |
| | | | Delivery 3/16/56 | | |
| It is mutually understood and agreed that you will place on your packing sheet the following certification worded exactly as indicated. No deviation in wording will be accepted: | | | The government contract number indicated is a Ramo-Wooldridge designated code. The terms and conditions contained herein regarding government contracts are applicable. | | |
| TEST HEREIN IS COVERING ALL THE MATERIALS IN THESE PARTS AND IN OUR POSSESSION. SUBJECT TO EXAMINATION AND INDICATE COMPLIANCE WITH THE APPLICABLE U.S. GOVERNMENT SPECIFICATION REQUIREMENTS CONTAINED IN THIS PURCHASE ORDER. | | | | | |

REASON FOR CHANGE

Engineering change of blueprints


**5042-68
25-40-00**

CONFIRMED

3/13/56

STATINTL

REFERENCE



THE RAMO-WOOLDRIDGE CORPORATION

By

[Signature]

STATINTL